



Private & Confidential

FACULTY OF HOSPITALITY AND TOURISM
SCHOOL OF TOURISM

FINAL EXAMINATION

Student ID (in figures) :

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Student ID (in words) : _____

Course Code & Name : **EVE1303 Project Management for Events**
Trimester & Year : January – April 2019
Lecturer/Examiner : Liyana Shamimi Binti Mohamed Kamil
Duration : 2 Hours

INSTRUCTIONS TO CANDIDATES

1. This question paper consists of 3 parts:
 - PART A (20 marks) : TWENTY (20) multiple choice questions. Answers are to be written in the Multiple Choice Answer Sheet provided.
 - PART B (60 marks) : SIX (6) short answers question. Answers are to be written in the Answer Booklet provided.
 - PART C (20 marks) ONE (1) essay question. Answer all questions in the Answer Booklet (s) provided
2. Candidates are not allowed to bring any unauthorised materials except writing equipment into the Examination Hall. Electronic dictionaries are strictly prohibited.
3. This question paper must be submitted along with all used and/or unused rough papers and/or graph paper (if any). Candidates are NOT allowed to take any examination materials out of the examination hall.
4. Only ballpoint pens are allowed to be used in answering the questions, with the exception of multiple choice questions, where 2B pencils are to be used.

WARNING: The University Examination Board (UEB) of BERJAYA University College regards cheating as a most serious offence and will not hesitate to mete out the appropriate punitive actions according to the severity of the offence committed, and in accordance with the clauses stipulated in the Students’ Handbook, up to and including expulsion from BERJAYA University College.

Total Number of pages = 7 (Including the cover page)

PART B: SHORT ANSWER QUESTIONS (60 marks)
INSTRUCTION(S): There are SIX (6) short answer questions.
Answer all questions in the Answer Booklet(s) provided.

Question 1

Identify and give examples of **FIVE (5)** project types.

(10 marks)

Question 2

Explain the elements in project management process group.

(10 marks)

Question 3

Describe **FIVE (5)** constraints that can cause problems in scheduling a project.

(10 marks)

Question 4

Highlight **FIVE (5)** types of project limitations.

(10 marks)

Question 5

State **FIVE (5)** responsibilities of a project manager towards the organization that they worked with.

(10 marks)

Question 6

Describe any **FIVE (5)** steps to forecasting a project.

(10 marks)

END OF PART B

PART C: ESSAY QUESTIONS (20 marks)

INSTRUCTION: There is ONE (1) essay question. Answer all questions in the Answer Booklet (s) provided.

Question 1

Alfian is currently planning a schedule for his new proposed event. In order to make sure that his project team completes the tasks that he had planned, he needs to identify the dependencies between the tasks. Justify the relationship of dependencies that can help Alfian and his team understand the order in which activities need to be performed.

(20 marks)

END OF EXAM PAPER